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CAE  B771/774 Support Services
1CAEAA1A1 B771  SBA  Special  Projects 48 22MAY00 28JUL00

1CAEAA1A2 B771  Special  Projects  (ITC 1-2) 107 22MAY00 20OCT00

1CAEAA1A3 B771  Special  Projects  (ITC 2-1) 141 22MAY00 11DEC00

1CAEAA1A4 B774  Size  Reduction  Methodology -Eng/Fab/Inst 180 19OCT00 05JUL01

1CAEAA1A5 B774 Sump Pump Discharge Piping Re-route Proj. 60 11MAR02 03JUN02
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Start Date 01FEB99
Finish Date 14DEC06
Data Date 22MAY00
Run Date 26JUN00 15:03
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